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Meeting 

Highlights 

 

EPMO SDLC Workgroup  
  
DAY: Friday, March 4th, 2011  

TIME: 9:00 A.M. – 12:00 P.M.  

LOCATION:  Department of Insurance  
(Dobbs Building, 430 N Salisbury Street, Raleigh, Conference Room 
2238)  
or Dial-In 919-420-1378 

 

Meeting Called By: SDLC Workgroup Members 

Meeting Purpose: Gain agreement on the recommended workflow for agile development 
projects over $500K. EPMO discussion with Kathy Bromead, EPMO Director. 

Attendees: 

(*present) 

Chris Cline, Community Colleges 
Beau Garcia, Department of Insurance 
Gayle Robinson, Department of Insurance 
LaQuita Hudson, Information Technology Services 
Bill Kelly, Department of Revenue 
Arun Kumar, Department of Health & Human Services (over the phone) 
Subha Sridharan, Department of Health & Human Services 
Linda Lowe, Statewide Enterprise Project Management Office 
Gaye Mays, Statewide Enterprise Project Management Office 
Cheryl Ritter, Department of Transportation 
Carolyn Broadney, Department of Transportation 

Guests: Kathy Bromead, Statewide Enterprise Project Management Office 

 
 

Discussion with Kathy Bromead on EPMO process: 
 

 The discussion began with the issue of disconnect between the Project Management Advisors 
(PMA) group and Quality Assurance (QA) group. 

 
Good changes are taking place in terms of how the QA office works with PMA. Kathy 

Bromead is working with her team to look at all the issues, working with QA team to categorize 
issues. This would help eliminate trivial issues and help look at issues that impact the project, 
scope, schedule, etc. 
 
PMAs attend meetings related to projects but QA team members do not attend the project 
meetings. All the information from the meetings is not shared between PMA and QA. Sending 
agenda, meeting minutes does not help either. May be a quick conversation would work?  

 

 If a milestone is missed, how does the Project Manager (PM) communicate? Maybe, the 
accomplishments/Plans for next period on the Status tab in the Project Portfolio Management 
(PPM) tool should be the area where the communications could be?  

 
The Schedule tab in the PPM tool cannot be adjusted at this point. Atlanta has changed their 
model to Plan->Build->Run. This has reduced the number of their gates from 10 to 2. The phases 
and gates in North Carolina are based on the recommendations by Project Management Institute 
(PMI). 

 

 Can the Status tab and Schedule tab in the PPM tool be adjusted based on Milestones? This 
needs improvements based on how it works currently.  
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The PPM tool has some limitations. Kathy Bromead thinks that the Schedule tracking process 

in the PPM tool needs improvement and she is open to suggestions or ideas to improve the 
same. Rob Pietras is using a tool for resource management. Expansion budget request included 
the request for tool, but the Governor’s Budget did not include a new tool to replace PPM. Some 
divisions are using tools internally to track resources/time. DIRM uses Niku, DOT uses SAP for 
resource management. Some divisions are ready to use tools but some agencies are still not. 
 
Linda Lowe has a copy of the PPM database taken at one point in time only that tracks 
milestones, this will allow us to check if =projects missed a milestone when the copy was taken 
only.  

 
Kathy Bromead added that the initial thought was agencies were having issues with cost overruns 
but further analysis indicated that the issue was with schedule overruns. There is also no 
lockdown in the tool. Anything could be changed on the schedule tab. Rules are needed to be in 
place in the tool. Forecast date cannot be changed unless the schedule is re-baselined. The team 
put in what they could best at the time the tool and initial procedures were set up several years 
ago. EPMO does not want to add more rules that would increase work for agencies. 

 

 Projects might have green jelly beans but the EPMO team knows that the project schedule will 
slip. We are following the process, but there could be slippage in the schedule that the tool does 
not include. Subjective view is missing in the tool. Team suggested adding another jelly bean that 
indicates a subjective PMA view of what’s really going on.  

 

 Kathy Bromead suggested that more training could be provided on CPM and schedule 
management. Free online tools could be used for project schedule but it is still a training issue. 

 

 DOT uses a template internally for milestones. Teams could add more in the template but still 
need to complete the ones that are in the template. It might be helpful to include critical 
milestones for waterfall approach and agile.  

 

 Information sharing about planning, knowledge area among agencies is not occurring today. If 
there is a requirement, it would be a good idea to check if solutions in other agencies could be 
leveraged Generally, it is easier to get acknowledgement and approval from senior management 
if the solution comes from another state but it is difficult to get approval for the solutions from 
another NC agency. 

 

 Project Managers could include summary within jelly beans, QA may not be able to read all 
documents under document management tab. In addition to adding information to the jelly beans, 
the PM can also call the QA person and make sure they are aware of it.  

  

 Keywords could be added in the tool so that the search could be done on keywords. 
 

 Transparency in PPM tool to search for projects and applications – looking at Sharepoint 
collaboration tool to search, even create a word document with all the data and share data. The 
risk with the transparency is that if the project is entered in the tool with the cost when the RFP 
has not been posted. We should be cautious with what could be shared. 

 

 Report – what is in the portfolio? What projects have been retired and why? How many of the 
projects are doing COTS? From the published application legacy report, the average age of 
legacy applications 9 to 10 ½ years. Plan to replace applications has decreased. We will need to 
investigate what systems could be replaced in the next 2 years. 
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 There is lot of challenges in vendor management within agencies which the tool does not capture. 
Kathy Bromead added that EPMO is doing lot of different things, need to communicate what we 
are doing and not add burden to agencies. 

 

 The Change Management section in the Staffing plan - agencies are not using this section for 
change management. Kathy Bromead doesn’t think OSBM is using it at all. Intent was to meet 
needs in a single spreadsheet for OSBM. Budget analysts in OSBM do not use PPM tool, the 
information in the tool is translated into spreadsheet and provided to the budget analysts. This 
takes a long time for the approval process. 

 

 Change Requests– If the request for change includes schedule only, the internal agency 
reviewers can approve.  Kathy Bromead can approve changes that involve PPM 
errors/corrections of internal staffing changes that increase the budget . But for other budget 
changes (beyond internal state FTEs), Kathy Bromead works with Sarah  Porper at OSBM for 
approval. 

 

 Linda Lowe added that she found the staffing plan very complex and cumbersome to use and 
wound up copying parts of it on a spreadsheet, and did not need all those tabs for a small project 
she did recently for CGIA. 

 

 Kathy Bromead added that the Staffing plan would be best covered with Sarah Porper. 
 

 DOT has internal processes that are addition to what EPMO requires. During the PPM training, 
the PM gets information different than the internal process and this has been a struggle for DOT. 
Agencies may have different levels of sign off or other process requirements that are agency 
specific. It may be a good idea to have agency PMO and EPMO PMA and QA present in training.  

 
Mostly, PMAs are consistently being assigned to specific agencies; PMAs can be 

inconsistent when switching agencies due to change in internal process within agencies. PPM 
Training can be done for specific agency, if needed.  It will be helpful if agency PMOs and/or 
project managers could document what is different at their agency from what is being told in PPM 
generic training. Kathy Bromead could assess which generic PPM training needs to be tweaked 
to insert agency PMO variations – either generic disclaimer or possible specific differences in 
agencies.  Linda noted that the EPMO does offer agency-specific training and that the PMA can 
partner with the agency PMO to offer training that takes the agency processes into account. 

 

 Could we include meeting minutes on the PPM website? Kathy Bromead – yes we can send them 
to Janet Stewart. 

 

 There has been delay in project approvals – pretty much stoppage in the projects due to OSBM 
funding approvals. The project was on hold because of waiting for the approval, which is not in 
the radar of the PM. We need a way to document this in the tool.  

 
PPM tool is not a budget tool. OSBM uses other budget tools but they are not open to share with 
other agencies. Information is flowing in different timelines, it takes time for budget office to 
analyze and approve. Federal funding impacts how the budget is spent. 
 
How do we give all this information in one place? This will be question for Sarah Porper. 

 

 Transition planning for O & M: O & M budget is not part of the project management, it is outside 
the project. Gaye Mayes to check the transition planning examples from the current project 
undergoing transition. How does DHHS do transition for O & M, Subha to follow up. How does the 
budget work for O & M? APM tool linkage is required for CIO reporting. 
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Discussion on proposed “Modular workflow” document: 
 
 

 Initiation: No changes 

 Planning & Design:  
 

 Include “Multiple Sprints” with Planning & Design. Agile is not geared towards month to 
month, but towards sprints.  

 
 Updated Sprint Plan (Schedule and Staff plan) – replace staff plan to burn down chart, 

Remove burn down chart from Agency document checklist. 
 

 Linda Lowe and Cheryl Ritter questioned Risk Management Plan and PM Plan – Beau 
Garcia would like to retain it. Add agile assessment going into Gate 1 and an updated 
agile assessment going into gate 2 

 

 How do we control version of TASD in the tool every time the document is updated. 
Team discussed if an automatic notification is needed when the TASD is uploaded in the tool. 
Internal agency reviewer reviews the TASD before ITS reviews it. The agency may not want to 
notify until they are ready. 

 

 Project closeout – How do we know we delivered value when completing the project closeout 
document? How do we measure value in terms of business vs. In terms of state? 

 
Change diagram to reflect “Project Closeout” report goes away and new “Project Retrospective” 
goes there. We will need a new template for “Project retrospective” that shows value delivery. 
 

 Challenge – training all team members to think agile. 
 

 We will include a survey to collect information on business owner closeout value. 
 

 Business involvement in small agencies could be a challenge 
 

 An assessment checklist is needed to determine if an organization/project can be agile or not.  
Kathy has an example that she is willing to share with the group. 

 

 Monthly Status reporting still needs to occur. Ideally, sprints could be 2 or 4 weeks to more 
readily line up with status reporting. 

 

 Agile means just enough documentation. Documentation does not go away. 
 

 Agile – Do you have the resources available to procure, test and move to production? Multiple 
servers need to be in place. Do you already have dev/test and prod environment where you can 
work? If not, can the teams do Virtual/Cloud computing? If no, then guideline should be that the 
team shouldn’t do agile and will take too long to get servers in place. 
 

 Can Charles change workflow in the PPM tool? Yes, he can create a brand new workflow for agile. 
Budget will break into 12 months. 
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 Future discussion: Can we allow the projects to go back to waterfall if agile is not working? What if 
you start down one path or the other and want to toggle over? It is too much of a game change for 
projects > 500K 

 
 

 Discussion Points for Next (April) Meeting 
 

 Meeting with Sarah Porper and Vicky Kumar based on their availability 
 Can we allow the projects to go back to waterfall if agile is not working? 
 Orientation of agile workflow? 
 

 

 

ACTION ITEMS / NEXT STEPS 

No. Item Assigned To Status 

1. Kathy will ask Charles if the PPM tool can be modified to 

capture agile sprints when tracking budget/costs for 

monthly reporting or if the PPM tool will allow PM to 

define each month by entering sprint start and end dates 

Kathy Complete 

2. Kathy will investigate whether hours on the PPM tool 

status tab can be eliminated since the burn-down chart 

could really suffice for the staffing plan. 

Kathy Open  

3. Review ITS service catalog and identify what is 

documented well, identify gaps (forms, flow, lead times, 

etc.) that are most painful to the agencies.   

Linda/LaQuita Open 

4. Plug any holes in service catalog identified by work group.  

Get standard provision time, forms, flows provided by 

service owners where gaps exist after initial gaps are 

identified. 

Donna 

Spaulding 

(Brian’s 

replacement) 

Open 

5. Provide presentation on the process for hosting delivery 

and provisioning to workgroup 

Donna 

Spaulding 

(Brian’s 

replacement) 

Open 

6. Share presentation materials and offer to conduct 

presentation to Sharon’s groups (perhaps BRM and Service 

Delivery) regarding agile methodology and processes.  

Sharon will determine who hears what information and 

when. 

Linda Complete 

7. Research possible speakers for future meetings to help 

group gain more knowledge on Agile viability and 

scalability. 

Linda & Ann Open 

8. Share lifecycle with critical milestones for waterfall 

projects. 

 

Kathy Open 

9. Share Schedule database with Cheryl Ritter Linda  Complete 

10. Provide Transition Plan examples from projects that are 

currently transitioning 

Gaye Mayes Open 

11. How is O&M transition being done within DHHS? Subha Open 

12. Send free scheduling tool information to the group Beau Complete 



 6 6/23/2011    

 
Project 

Manageme

nt: 

Open 

Project 

http://open

proj.org/ 

(includes 

critical 

path & 

resource 

mgmt) 

 

Network & 

Software 

diagrammi

ng: 

Dia 

http://live.g

nome.org/

Dia/Downl

oad 

 

 

13. EPMO Standardize on whether or not to justify “No” 

responses on agency document checklist 

Kathy Open 

14. What phase would you use for most of the 

iterations/Sprints? E&B or Implementation? Research and 

make recommendations to the team. 

Cheryl Open 

 

http://openproj.org/
http://openproj.org/
http://live.gnome.org/Dia/Download
http://live.gnome.org/Dia/Download
http://live.gnome.org/Dia/Download
http://live.gnome.org/Dia/Download

